	2019		2020				2021				2022	
	Jul-Sept	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sept	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sept	Oct-Dec	Jan-Mar	Apr-Jun
Gipsy Patch Lane Bridge & associated road works												
Network Rail Contractors start on site & compound establishment												
Highway & Rail Site Pre-Possession works												
Construct bridge on compound site												
Land Bridge Easter 2020 rail possession												
Post main possession works, incl. road lowering & utility diversions												
San Andreas roundabout and bus link works, including mobilisation												
Hatchet Road bus stops, including mobilisation												
Gipsy Patch Lane East of Bridge works, including mobilisation												
Gipsy Patch Lane West of Bridge works, including mobilisation												
Construction Complete and Services operating												